

Project Information		Financial Summary		Operational Data		Risk Assessment	
Item ID	Description	Start	End	Start	End	Start	End
1	Project Initiation	2023-01-01	2023-01-31	0	0	0	0
2	Requirement Gathering	2023-02-01	2023-02-28	0	0	0	0
3	System Design	2023-03-01	2023-03-31	0	0	0	0
4	Development	2023-04-01	2023-04-30	0	0	0	0
5	Testing	2023-05-01	2023-05-31	0	0	0	0
6	Deployment	2023-06-01	2023-06-30	0	0	0	0
7	Post-Deployment	2023-07-01	2023-07-31	0	0	0	0
8	Project Closure	2023-08-01	2023-08-31	0	0	0	0
9	Maintenance	2023-09-01	2023-09-30	0	0	0	0
10	Documentation	2023-10-01	2023-10-31	0	0	0	0
11	Reporting	2023-11-01	2023-11-30	0	0	0	0
12	Final Review	2023-12-01	2023-12-31	0	0	0	0
13	Project Summary	2024-01-01	2024-01-31	0	0	0	0
14	Project Handover	2024-02-01	2024-02-28	0	0	0	0
15	Project Archiving	2024-03-01	2024-03-31	0	0	0	0
16	Project Evaluation	2024-04-01	2024-04-30	0	0	0	0
17	Project Lessons Learned	2024-05-01	2024-05-31	0	0	0	0
18	Project Final Report	2024-06-01	2024-06-30	0	0	0	0
19	Project Archiving	2024-07-01	2024-07-31	0	0	0	0
20	Project Handover	2024-08-01	2024-08-31	0	0	0	0
21	Project Archiving	2024-09-01	2024-09-30	0	0	0	0
22	Project Handover	2024-10-01	2024-10-31	0	0	0	0
23	Project Archiving	2024-11-01	2024-11-30	0	0	0	0
24	Project Handover	2024-12-01	2024-12-31	0	0	0	0
25	Project Archiving	2025-01-01	2025-01-31	0	0	0	0
26	Project Handover	2025-02-01	2025-02-28	0	0	0	0
27	Project Archiving	2025-03-01	2025-03-31	0	0	0	0
28	Project Handover	2025-04-01	2025-04-30	0	0	0	0
29	Project Archiving	2025-05-01	2025-05-31	0	0	0	0
30	Project Handover	2025-06-01	2025-06-30	0	0	0	0
31	Project Archiving	2025-07-01	2025-07-31	0	0	0	0
32	Project Handover	2025-08-01	2025-08-31	0	0	0	0
33	Project Archiving	2025-09-01	2025-09-30	0	0	0	0
34	Project Handover	2025-10-01	2025-10-31	0	0	0	0
35	Project Archiving	2025-11-01	2025-11-30	0	0	0	0
36	Project Handover	2025-12-01	2025-12-31	0	0	0	0
37	Project Archiving	2026-01-01	2026-01-31	0	0	0	0
38	Project Handover	2026-02-01	2026-02-28	0	0	0	0
39	Project Archiving	2026-03-01	2026-03-31	0	0	0	0
40	Project Handover	2026-04-01	2026-04-30	0	0	0	0
41	Project Archiving	2026-05-01	2026-05-31	0	0	0	0
42	Project Handover	2026-06-01	2026-06-30	0	0	0	0
43	Project Archiving	2026-07-01	2026-07-31	0	0	0	0
44	Project Handover	2026-08-01	2026-08-31	0	0	0	0
45	Project Archiving	2026-09-01	2026-09-30	0	0	0	0
46	Project Handover	2026-10-01	2026-10-31	0	0	0	0
47	Project Archiving	2026-11-01	2026-11-30	0	0	0	0
48	Project Handover	2026-12-01	2026-12-31	0	0	0	0
49	Project Archiving	2027-01-01	2027-01-31	0	0	0	0
50	Project Handover	2027-02-01	2027-02-28	0	0	0	0
51	Project Archiving	2027-03-01	2027-03-31	0	0	0	0
52	Project Handover	2027-04-01	2027-04-30	0	0	0	0
53	Project Archiving	2027-05-01	2027-05-31	0	0	0	0
54	Project Handover	2027-06-01	2027-06-30	0	0	0	0
55	Project Archiving	2027-07-01	2027-07-31	0	0	0	0
56	Project Handover	2027-08-01	2027-08-31	0	0	0	0
57	Project Archiving	2027-09-01	2027-09-30	0	0	0	0
58	Project Handover	2027-10-01	2027-10-31	0	0	0	0
59	Project Archiving	2027-11-01	2027-11-30	0	0	0	0
60	Project Handover	2027-12-01	2027-12-31	0	0	0	0
61	Project Archiving	2028-01-01	2028-01-31	0	0	0	0
62	Project Handover	2028-02-01	2028-02-28	0	0	0	0
63	Project Archiving	2028-03-01	2028-03-31	0	0	0	0
64	Project Handover	2028-04-01	2028-04-30	0	0	0	0
65	Project Archiving	2028-05-01	2028-05-31	0	0	0	0
66	Project Handover	2028-06-01	2028-06-30	0	0	0	0
67	Project Archiving	2028-07-01	2028-07-31	0	0	0	0
68	Project Handover	2028-08-01	2028-08-31	0	0	0	0
69	Project Archiving	2028-09-01	2028-09-30	0	0	0	0
70	Project Handover	2028-10-01	2028-10-31	0	0	0	0
71	Project Archiving	2028-11-01	2028-11-30	0	0	0	0
72	Project Handover	2028-12-01	2028-12-31	0	0	0	0
73	Project Archiving	2029-01-01	2029-01-31	0	0	0	0
74	Project Handover	2029-02-01	2029-02-28	0	0	0	0
75	Project Archiving	2029-03-01	2029-03-31	0	0	0	0
76	Project Handover	2029-04-01	2029-04-30	0	0	0	0
77	Project Archiving	2029-05-01	2029-05-31	0	0	0	0
78	Project Handover	2029-06-01	2029-06-30	0	0	0	0
79	Project Archiving	2029-07-01	2029-07-31	0	0	0	0
80	Project Handover	2029-08-01	2029-08-31	0	0	0	0
81	Project Archiving	2029-09-01	2029-09-30	0	0	0	0
82	Project Handover	2029-10-01	2029-10-31	0	0	0	0
83	Project Archiving	2029-11-01	2029-11-30	0	0	0	0
84	Project Handover	2029-12-01	2029-12-31	0	0	0	0
85	Project Archiving	2030-01-01	2030-01-31	0	0	0	0
86	Project Handover	2030-02-01	2030-02-28	0	0	0	0
87	Project Archiving	2030-03-01	2030-03-31	0	0	0	0
88	Project Handover	2030-04-01	2030-04-30	0	0	0	0
89	Project Archiving	2030-05-01	2030-05-31	0	0	0	0
90	Project Handover	2030-06-01	2030-06-30	0	0	0	0
91	Project Archiving	2030-07-01	2030-07-31	0	0	0	0
92	Project Handover	2030-08-01	2030-08-31	0	0	0	0
93	Project Archiving	2030-09-01	2030-09-30	0	0	0	0
94	Project Handover	2030-10-01	2030-10-31	0	0	0	0
95	Project Archiving	2030-11-01	2030-11-30	0	0	0	0
96	Project Handover	2030-12-01	2030-12-31	0	0	0	0
97	Project Archiving	2031-01-01	2031-01-31	0	0	0	0
98	Project Handover	2031-02-01	2031-02-28	0	0	0	0
99	Project Archiving	2031-03-01	2031-03-31	0	0	0	0
100	Project Handover	2031-04-01	2031-04-30	0	0	0	0